COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 12/ 11/ 2017

ESTI MATE SUMVARY 15: 20: 17
CONTI D: C21382 ESTI MATE NO 0010 FI NL SPEC YR 2005
PCN: 21382-BI D COFRS REPORTI NG CATEGORY: 0 FACS REF NO
CONTRACT DESCRI PTI O\: TIME CHARGED: 227.0 DAYS TIME ALLOW 4/28/2017 FI XED COVPLETI ON DATI
I TS EQU PVENT ON | -76 (I-25 TO I -70) PERCENT TIME:  102. 71 ORI G TIME ALLOW 3/31/2017 FIXED COVPLETI ON DATI
PROJECT NO. I TS 0761- 225
I TS EQU PMENT ON | -76 (I-25 TO I -70)
NAME OF ROAD:
PRQJECT COUNTI ES: ADANG JEFFERSON
DENVER
CONTRACTOR:
| NTERFACE COVMUNI CATI ONS COVPANY PAY PERI OD ENDI NG 12/ 11/ 2017 DATE TI ME STARTED 09/20/2016
5400 M. Meeker Rd. DATE LET 08/ 18/ 2016 DATE WORK BEGAN 09/ 20/ 2016
Suite A DATE AWARDED 08/ 31/ 2016 DATE TI ME STOPPED 05/ 04/ 2017
DATE CONTRACT EXECUTED 09/ 15/ 2016 DATE ACCEPTED 05/ 04/ 2017
BOULDER CO 80501 (303) 530- 4212 DATE NOTI CE TO PROCEED 09/ 20/ 2016
CURRENT TOTAL TH' S ESTI MATE
CURRENT PRQJECT AMT: $ 1, 100, 968. 36 PARTI Cl PATI NG $ 1, 100, 968. 36 $ 0.00
AWARD PRQIECT AMT: $ 996, 804. 05 NON- PARTI Cl PATI NG 0. 00 0.00
PERCENT OOVPLETE: 100. 00% TOTAL EARNI NGS 1, 100, 968. 36 0.00
FUNDS AVAI LABLE: $ 0.00 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 1, 100, 968. 36 0.00
TOTAL CLAI MB: $ 0.00 RETAI NAGE 0.00 14, 952. 06
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 1, 100, 968. 36 14, 952. 06
LI QUI DATED DAMAGES 0.00 0. 00
AUTOPAY ADJUSTNENT 0. 00 0.00
AVOUNT DUE 1, 100, 968. 36 14, 952. 06
OTHER ADJUSTMENTS 0. 00 0. 00
PAMENT DE s 14,952.06

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D C21382 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2

PON: 21382-BID ESTI MATE RUN 12/ 11/ 2017
PRQJECT: | TS 0761- 225 ESTI MATE NO 0010 15: 20: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0005 203-00060 Enbanknent Material (Conplete In Place) 12. 000 12. 000
(% 0. 000 0. 00
152. 00000 12. 000 1,824.00
0010 203-01549 *Punp (Dewatering Truck) 16. 000 16. 000
HOUR 0. 000 0. 00
449. 00000 16. 000 7, 184. 00
0015 203-01597 *Pot hol i ng 241.750 241. 750
HOUR 0. 000 0. 00
170. 00000 241. 750 41, 097. 50
0020 208- 00002 *Erosion Log Type 1 (12 Inch) 1, 160. 000 1, 160. 000
LF 0. 000 0. 00
4.00000 1, 160. 000 4, 640. 00
0025 208- 00035 *Aggr egat e Bag 50. 000 50. 000
LF 0. 000 0. 00
6. 00000 50. 000 300. 00
0030 208- 00045 Concrete Washout Structure 6. 000 6. 000
EACH 0. 000 0. 00
339. 00000 6. 000 2,034. 00
0035 208-00103 Renoval and Di sposal of Sedinment (Labor) 0. 000 0. 000
HOUR 0. 000 0. 00
36. 00000 0. 000 0.00
0040 208-00106 Sweepi ng (Sedi nent Renoval) 9. 000 9. 000
HOUR 0. 000 0. 00
68. 00000 9. 000 612. 00
0045 212-00006 *Seedi ng (Native) 3. 000 3. 000
ACRE 0. 000 0. 00
1, 030. 00000 3. 000 3, 090. 00
0050 212-00032 *Soi | Conditioning 3. 000 3. 000
ACRE 0. 000 0. 00
2, 712. 00000 3. 000 8, 136. 00
0055 213-00012 *Spray-on Mul ch Bl anket 3. 000 3. 000
ACRE 0. 000 0. 00

4, 015. 00000 3. 000 12, 045. 00



CONTI D C21382 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PON: 21382-BID ESTI MATE RUN 12/ 11/ 2017
PRQIECT: I TS 0761- 225 ESTI MATE NO 0010 15: 20: 17
CURRENT PREV QrY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PER CD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 213-00061 *Mul ch Tackifier 600. 000 600. 000
LB 0. 000 0. 00
5. 00000 600. 000 3, 000. 00
0065 403-00720 Hot M x Asphalt (Patching) (Asphalt) 5. 000 5. 000
TON 0. 000 0. 00
550. 00000 5. 000 2, 750. 00
0070 503-00036 *Drilled Caisson (36 Inch) 48. 000 48. 000
LF 0. 000 0. 00
315. 00000 48. 000 15, 120. 00
0075 604- 39050 Manhol e (Traffic Managenent System) 10. 000 10. 000
EACH 0. 000 0. 00
4, 860. 00000 10. 000 48, 600. 00
0080 607-11525 *Fence (Plastic) 1, 902. 000 1, 902. 000
LF 0. 000 0. 00
4. 00000 1, 902. 000 7,608. 00
0085 612- 00260 Location Marker (Fiber Optic)(Domne) 39. 000 39. 000
EACH 0. 000 0. 00
55. 00000 39. 000 2, 145. 00
0090 612-00270 Location Marker (Uility)(Flat Slat) 6. 000 6. 000
EACH 0. 000 0. 00
49. 00000 6. 000 294. 00
0095 613-00200 2 Inch Electrical Conduit (Bridge) 3, 712. 000 3, 712. 000
LF 0. 000 0. 00
26.11000 3,712.000 96, 920. 32
0095 MATERI AL ALLOMNCE Li ght Conduit, Metal 0. 000
LF 0. 000 0. 00
4.33911 0. 000 0. 00
0100 613-00206 *2 Inch Electrical Conduit (Bored) 37, 890. 000 37, 890. 000
LF 0. 000 0. 00
6. 93000 37, 890. 000 262, 577.70
0105 613-01200 2 Inch Electrical Conduit (Plastic) 19, 390. 000 19, 390. 000
LF 0. 000 0. 00
3. 15000 19, 390. 000 61, 078. 50



CONTI D: C21382 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 21382-BI D ESTI MATE RUN 12/ 11/ 2017
PRQJECT: I TS 0761-225 ESTI MATE NO. 0010 15: 20: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0110 613-07011 Pul'l Box (11"x18"x12") 6. 000 6. 000
EACH 0. 000 0.00
602. 00000 6. 000 3,612.00
0110 MATERI AL ALLOMANCE No Test Required 0. 000
EACH 0. 000 0.00
170. 00000 0. 000 0. 00
0115 613-07040 Pul'l Box (30"x48"x24") 29. 000 29. 000
EACH 0. 000 0.00
1, 520. 00000 29. 000 44, 080. 00
0115 MATERI AL ALLOMANCE No Test Required 0. 000
EACH 0. 000 0.00
720. 00000 0. 000 0. 00
0120 613-07195 Proof Conduit 3, 744. 000 3, 744.000
LF 0. 000 0.00
1. 70000 3, 744. 000 6, 364. 80
0125 613-80130 *Servi ce Meter Cabinet 2. 000 2. 000
EACH 0. 000 0.00
4, 475. 00000 2. 000 8, 950. 00
0130 614-72832 Cormmuni cati ons Cabi net (Type 2) 3. 000 3. 000
EACH 0. 000 0.00
9, 257. 00000 3. 000 27,771.00
0130 MATERI AL ALLOMANCE No Test Assi gned 0. 000
EACH 0. 000 0.00
6, 550. 00000 0. 000 0. 00
0135 614-87006 *Fi ber Optic Ternination Panel (6 Fiber) 4.000 4.000
EACH 0. 000 0.00
712. 00000 4.000 2,848.00
0135 MATERI AL ALLOMANCE No Test Required 0. 000
EACH 0. 000 0.00
86. 00000 0. 000 0. 00
0140 614-87010 *Fi ber Optic Cable (Single Mde) (12 Fiber) 1, 728. 000 1, 728. 000
LF 0. 000 0.00
1. 83000 1, 728.000 3,162.24



CONTI D C21382 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 21382-BI D ESTI MATE RUN
PRQJECT: I TS 0761-225 ESTI MATE NO 0010
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER 0D THS CUMLATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0140 MATERI AL ALLOMNCE No Test Required 0. 000
LF 0. 000 0. 00
0. 32000 0. 000 0. 00
0145 614-87144 *Fi ber Optic Ternination Panel (144 Fiber) 1. 000 1. 000
EACH 0. 000 0.00
7,827. 00000 1. 000 7,827.00
0145 MATERI AL ALLOMNCE No Test Required 0. 000
EACH 0. 000 0.00
1, 456. 58000 0. 000 0. 00
0150 614-87320 Cosed Crcuit Tel evision 4.000 4.000
EACH 0. 000 0.00
4, 441. 00000 4.000 17,764. 00
0150 MATERI AL ALLOMANCE Traf fi ¢ Equi prent 0. 000
EACH 0. 000 0.00
2,761. 26000 0. 000 0. 00
0155 614-87350 *Test Fiber Optic Cable 1. 000 1. 000
LS 0. 000 0.00
5, 803. 00000 1. 000 5, 803. 00
0160 614-87364 *Closed Gircuit Television Pole with Lowering Device 3.000 3. 000
(50 Fee
EACH 0. 000 0.00
17, 048. 00000 3. 000 51, 144. 00
0160 MATERI AL ALLOMNCE CCTV Pol e W LD 0. 000
EACH 0. 000 0. 00
13, 600. 00000 0. 000 0.00
0165 614-87496  *Fiber Optic Cable (Single Mde) (96 Strands) 36, 000. 000 36, 000. 000
LF 0. 000 0.00
2. 28000 36, 000. 000 82, 080. 00
0165 MATERI AL ALLOMNCE No Test Required 0. 000
LF 0. 000 0. 00
0. 69000 0. 000 0. 00
0165 MATERI AL ALLOMNCE Fi ber Optic Cable 96S 0. 000
LF 0. 000 0.00
0. 70952 0. 000 0. 00



CONTI D C21382 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6

PON: 21382-BID ESTI MATE RUN 12/ 11/ 2017
PRQJECT: | TS 0761- 225 ESTI MATE NO 0010 15: 20: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0170 614-87690 *Et hernet Switch 4. 000 4.000
EACH 0. 000 0. 00
3, 577. 00000 4.000 14, 308. 00
0170 MATERI AL ALLOMNCE Traf fi ¢ Equi prent 0. 000
EACH 0. 000 0. 00
2, 864. 49250 0. 000 0. 00
0175 626-00000 *Mobi | i zati on 1. 000 1. 000
LS 0. 000 0. 00
74, 318. 00000 1. 000 74, 318. 00
0180 630-00000 *Fl aggi ng 51. 000 51. 000
HOUR 0. 000 0. 00
28. 00000 51. 000 1,428. 00
0185 630- 00007 *Traffic Control |nspection 0. 000 0. 000
DAY 0. 000 0. 00
660. 00000 0. 000 0. 00
0190 630-00012 *Traffic Control Managenent 126. 000 126. 000
DAY 0. 000 0. 00
660. 00000 126. 000 83, 160. 00
0195 630-80337 *Barricade (Type 3 MC) (Tenporary) 2.000 2.000
EACH 0. 000 0. 00
55. 00000 2.000 110. 00
0200 630-80341 *Construction Traffic Sign (Panel Size A) 16. 000 16. 000
EACH 0. 000 0. 00
28. 00000 16. 000 448. 00
0205 630-80342 *Construction Traffic Sign (Panel Size B) 64. 000 64. 000
EACH 0. 000 0. 00
44. 00000 64. 000 2,816. 00
0210 630-80343 *Construction Traffic Sign (Panel Size C 14. 000 14. 000
EACH 0. 000 0. 00
55. 00000 14. 000 770. 00
0215 630-80351 *Vertical Panel (Plastic) 39. 000 39. 000
EACH 0. 000 0. 00

44. 00000 39. 000 1,716. 00



CONTI D C21382 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7

PON: 21382-BID ESTI MATE RUN 12/ 11/ 2017
PRQJECT: | TS 0761- 225 ESTI MATE NO 0010 15: 20: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0220 630- 80358 *Advance Warning Fl ashing or Sequencing Arrow Panel (C 3. 000 3. 000
Type
ype) EACH 0. 000 0. 00
330. 00000 3. 000 990. 00
0225 630-80359 *Portabl e Message Sign Panel 4. 000 4.000
DAY 0. 000 0. 00
171. 00000 4. 000 684. 00
0230 630- 80360 *Drum Channel i zi ng Devi ce 50. 000 50. 000
EACH 0. 000 0. 00
22. 00000 50. 000 1, 100. 00
0235 630- 80380 *Traffic Cone 310. 000 310. 000
EACH 0. 000 0. 00
6. 00000 310. 000 1, 860. 00
0240 630-85041 *Mobi | e Attenuator 123. 000 123. 000
DAY 0. 000 0. 00
314. 00000 123. 000 38, 622. 00
0245 700- 70010 F/ A Mnor Contract Revisions 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0250 700-70011 F/ A Partnering 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0255 700-70016 F/ A Fuel Cost Adj ustnent 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0260 700- 70040 F/ A Rail road 1, 313. 150 1, 313. 150
F A 0. 000 0. 00
1. 00000 1, 313. 150 1, 313.15
0265 700- 70082 F/ A Furnish & Install Electrical Service 802. 450 802. 450
FA 0. 000 0. 00
1. 00000 802. 450 802. 45
0270 700- 70230 F/ A Communi cati on Lines 16, 833. 460 16, 833. 460
FA 0. 000 0. 00

1. 00000 16, 833. 460 16, 833. 46



CONTI D C21382 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8

PON: 21382-BID ESTI MATE RUN 12/ 11/ 2017
PRQJECT: | TS 0761- 225 ESTI MATE NO 0010 15: 20: 17
CURRENT PREV QTY/ AMOUNT
REF I TEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS Qry TO DATE PERI CD AMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0275 700- 70380 F/ A Erosion Control 0. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0. 00
0280 700- 70589 F/ A Environnental Health & Safety Management 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0. 00
0290 208- 00207 Erosi on Control Managenent 19. 000 19. 000
DAY 0. 000 0. 00
210. 00000 19. 000 3,990. 00
0295 210-01050 *Res C L Fence 252. 000 252. 000
LF 0. 000 0. 00
30. 80000 252. 000 7,761. 60
0300 613-07010 Pul | Box (Surf Md) 2.000 2.000
EACH 0. 000 0. 00
1, 358. 82000 2.000 2,717.64
0305 614-87512 Splice FO Cable (12 S) 1. 000 1. 000
EACH 0. 000 0. 00
1, 573. 00000 1. 000 1,573.00
CAT 0200 CURRENT AMI  $ 1,099,783.36$% 0.00%$ 1,099, 783. 36

CAT NO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS

0285 620-00020 Sanitary Facility 1. 000 1. 000
EACH 0. 000 0.00
1, 185. 00000 1. 000 1, 185. 00
CAT 0400 CURRENT AMI  $ 1,185.00 $ 0.00$ 1, 185. 00

PRQJIECT TOTAL CURRENT AMI $ 1,100, 968. 36 $ 0.00$%$ 1,100, 968. 36



